

**TASK ORDER**

Fire Station No1 Renovation - Mod 001  
Additional Services for delay in construction

This Task Order is subject to the Master Agreement between C. H. Guernsey & Company (GUERNSEY) and the City of Midwest City, Oklahoma a Municipal Corporation (Client) dated 18 March, 2019 of Master Agreement.

**SCHEDULE A - SCOPE OF SERVICES**

Following Substantial Completion to the original contract, Additional Services were requested to assist the City of Midwest City with delays in construction.

**SCHEDULE B - COMPENSATION**

Lump sum fee of \$9,100 added to the original amount of the Contract.

Original Contract Amount -	\$ 55,364.00
<u>Mod 001 - Additional Services</u>	<u>\$ 9,100.00</u>
New Contract Total	\$ 64,464.00

**SCHEDULE C - PAYMENT**

No Changes from Master Agreement

**SCHEDULE D - INSURANCE**

No Changes from Master Agreement

**SCHEDULE E - GOVERNING LAW / DISPUTE RESOLUTION**

No Changes from Master Agreement

**SCHEDULE F - OTHER MODIFICATIONS**

No Changes from Master Agreement

The representative authorized to act on behalf of each party with respect to this Task Order are:

For Client: \_\_\_\_\_


Title: \_\_\_\_\_

For GUERNSEY: David Oman

Title: Vice President


IN WITNESS WHEREOF, the parties hereto have executed this Task Order as of January 26, 2023.

City of Midwest

By: 

Title: Mayor

C. H. GUERNSEY & COMPANY

By: 

Title: Vice President