

Change Order 004

Project:

WP Bill Atkinson Park
301 E Mid-America Blvd
Midwest City, OK 73110

Owner:

City of Midwest City
100 N Midwest Blvd
Midwest City, OK 73110

Contractor:

Shiloh Enterprises, Inc.
5720 N. Industrial Blvd.
Edmond, OK 73034

Contract Information:

General Construction
effective 04/20/2021

Change Order: 004

Date: 03/10/2022

The Contract is Changed as Follows:

COR 16	Revised Paving at west intersection	\$19,505.20	38 Days
COR 09	Omitting Dry Pipe Sprinkler	(\$59,118.87)	-30 Days
	Total	(\$39,613.67)	8 Days

The original contract:	<u>\$5,198,000.00</u>	365 Days
The net change by previously authorized Change Orders	<u>\$39,626.62</u>	69 Days
The Contract Sum prior to this Change Order was	<u>\$5,237,626.62</u>	434 Days
The Contract Sum will be decreased by this Change Order in the amount of	<u>(\$39,613.67)</u>	8 Days
The new Contract Sum including this Change Order will be	<u>\$5,198,012.95</u>	442 Days

Note: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER.

Shiloh Enterprises, Inc.

CONTRACTOR



SIGNATURE

Steve Preston, President

PRINTED NAME AND TITLE

3/11/2022

DATE

City of Midwest City

OWNER



SIGNATURE

Matthew D. Dukes II, Mayor

PRINTED NAME AND TITLE

03-23-2022

DATE

