

Contract ID	210187	Primary County	OKLAHOMA	Primary PCN	31437(04)
Change Order Nbr	.003	Project	TAP-255D(330)AG/SRS-255E		

**Prime Contractor's Section**

As the duly authorized representative of SAC Services, Inc. SAC Services, Inc, contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

*Arturo Martinez*  
Signature

Arturo Martinez  
Name (Printed)


President  
Title

Subscribed and sworn before me this 7th day of March year of 2023

My commission expires June 30, 2025

*Daty*  
Notary Public

090054224  
Commission Number



**Oklahoma Department of Transportation Section**

The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by:

P.E. Seal

- Residency Administration(R)
- Field Division Administration(R)
- Construction Administration(R)
- Central Office Administration(R)

- Department Personnel
- Wright, Douglas
- January, Trenton
- McIntosh, Derek Lee
- Leonard, John B.

Approval Date.

*M. W. H. H.*  
Mayor  
Signature  
3-28-23