

**FIRST AMENDMENT
TO AGREEMENT
FOR PROFESSIONAL SERVICES
BETWEEN POE & ASSOCIATES, INC.
AND
CITY OF MIDWEST CITY**

Pursuant to Section 1.01 and Section 7.02 of the Consultant Agreement dated September 22, 2020, the following amendment is hereby agreed to between the parties:


The following are new paragraphs to be added at the end of 1.01 Basic Agreement and Period of Service section of the Consultant Agreement:

- C. The term for this Letter Agreement is for one year, commencing on July 1, 2022 and ending on June 30, 2023. This Letter Agreement may be extended by mutual agreement of the parties, in writing, for an additional four (4) one-year terms.

- D. In the event that the term of this Letter Agreement expires, Engineer is entitled to invoice Owner and to receive full payment for all services performed or furnished in accordance with the Letter Agreement and all reimbursable expenses incurred through the effective date of termination or expiration.


The attached Exhibit A, Scope of Services – Amendment I; to be added to section 7.02 Additional Services section of the Consultant Agreement. Compensation for services under Amendment I for a total lump sum fee of \$50,708. Total revised contract fee of \$215,741.

Engineer, Poe & Associates, Inc.:



John R. Bowman
Senior Vice President

Date: 6/13/22



Helene Deles Murdock
Vice President

Date: 6/14/2022

For City of Midwest City:



Matt Dukes, II

Matt Dukes, II
Mayor

Date: June 28, 2022

Sara Hancock

Sara Hancock, City Clerk

Approved as to form and legality:

Donald D. Maisch

Donald D. Maisch, City Attorney

CITY OF MIDWEST CITY

**Midwest Boulevard Pavement Resurfacing - JP 33345(04)
SE 29th Street to NE 10th Street**

**EXHIBIT "A"
SCOPE OF SERVICES – AMENDMENT NO. 1**

BACKGROUND / INTRODUCTION

Poe and Associates is requesting a supplement to the contract for additional services provided for the Midwest Blvd sidewalk project. Additional services include engineering to add an additional accessible path on the east side of Midwest Boulevard and to modify the proposed drainage system at Leisure Drive to an alternative location due to

SUPPLEMENTAL DESIGN AND ANALYSIS

Sidewalk

The original scope of services was based on design of approximately 1100 linear feet of new sidewalk to complete an ADA accessible sidewalk on the west side of Midwest Boulevard. The request for the additional accessible path on the east side of Midwest Boulevard added design and analysis design for the following:

- Design of approximately 10,000 linear feet of sidewalk
- Design of approximately 80 driveways
- Analysis of approximately 19 cross streets and design of 10 of those cross streets to comply with cross slope
- Design of 3 alternative connections to the existing trail at Pecan Grove Park

The following deliverables will be revised to accommodate the supplemental tasks:

- Plan and profile sheets (18 sheets)
- Drainage Profile
- Summary of Pay Quantities and Pay Item Notes
- Quantity Summary Sheets
- Construction cost estimates
- Alternative bids for north driveways

Storm Drainage

An alternative storm sewer design will be provided to relieve the drainage issues at the intersection of Leisure Drive and Midwest Boulevard. The storm sewer trunk line proposed along Midwest Boulevard will be in conflict and is not feasible.

SURVEY

Additional survey will include topographic survey for the area of drainage modification described above.

**CITY OF MIDWEST CITY
MIDWEST BLVD PAVEMENT REHABILITATION/ADA, SE 29TH STREET TO NE 10TH STREET**

PROPOSED HOURS AND FEE SCHEDULE FOR AMENDMENT 1 REQUEST



	Senior Manager	Project Manager	Project Engineer	CADD Technician	Professional Land Surveyor	Survey Crew	Survey CADD	Total Hours	Task Total
Site Survey	\$242.00	\$191.00	\$141.00	\$90.00	\$124.00	\$225.00	\$90.00		
a. Topographic Survey	0	0	0	0	8	16	8	32	\$5,312.00
b. Cadd File / Mapping					8	16	8	32	
								0	
Roadway Design & Plans	0	60	136	164	0	0	0	360	\$45,396.00
a. Summary of Pay Quantities and Pay Item Notes		4	16	16				36	
b. Quantity Summary Sheets		4	16	16				36	
c. Plan and Profile		28	48	60				136	
d. Drainage Plan and Profile		10	16	24				50	
e. Estimates of Construction Cost		4	24	24				52	
f. Street Returns for ADA Compliance		10	16	24				50	
TOTAL PROJECT HOURS	0	60	136	164	8	16	8	392	
FEE SUBTOTAL	\$0.00	\$11,460.00	\$19,176.00	\$14,760.00	\$992.00	\$3,600.00	\$720.00		\$50,708.00