

Mid-America Golf & Landscape, Inc.
 1621 Se Summit St,
 Lees Summit, Missouri 64081
 Phone: (816) 524-0010

Project: 23-01-676 - Midwest City Soccer
 1799 National Blvd
 Midwest City, Oklahoma 73110

DRAFT

Prime Contract Potential Change Order #001: CE #676-001 - MWC Lighting Pro

TO:	City of Midwest City 100 N. Midwest Boulevard Midwest City, Oklahoma 73110	FROM:	Mid-America Golf & Landscape, Inc. 1621 Se Summit St, Lees Summit, Missouri 64081
PCO NUMBER/REVISION:	001 / 0	CONTRACT:	23-01-676 - Midwest City Soccer
REQUEST RECEIVED FROM:		CREATED BY:	Jason Lewis (Mid-America Golf & Landscape, Inc.)
STATUS:	Draft	CREATED DATE:	3/9/2023
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	Yes	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$52,306.72

POTENTIAL CHANGE ORDER TITLE: CE #676-001 - MWC Lighting Pro

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 CE #676-001 - MWC Lighting Proposal Option

Change order for the electrical additions: this has to go before city council for approval and our window to submit for March

ATTACHMENTS:


[MWC Christmas light power Proposal_Crown Electric.pdf](#) , [MWC soccer field option to add lighting Proposal_Crown Electric.pdf](#)


#	Budget Code	Description	Amount
1	47-20.S Electrical Subcontractor.Sub	Christmas Light Power	\$10,092.00
2	47-20.S Electrical Subcontractor.Sub	Additional Fixtures	\$35,000.00
3	90-10.OH General.Allocated Overhead	O/H	\$2,705.52
4	47-20.S Electrical Subcontractor.Sub	Bonding	\$1,352.76
5	47-20.S Electrical Subcontractor.Sub	Profit	\$3,156.44
Grand Total:			\$52,306.72

Daniel Crossland (Wall Engineering)

City of Midwest City
 100 N. Midwest Boulevard
 Midwest City, Oklahoma 73110

Mid-America Golf & Landscape, Inc.
 1621 Se Summit St,
 Lees Summit, Missouri 64081


 SIGNATURE DATE 3/9/23


 SIGNATURE DATE 3-28-23


 SIGNATURE DATE 03/09/2023